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        12/10- 3/11            |        4/11-6/11             |            7/11-9/11         |         10/11-12/11       |         1/12-3/12          |       4/12-6/12          |         7/12-9/12       |           10/12-12/12        |       1/13-3/13          |         4/13-6/13 

Hardware & Software 

Installations (Feb-June 2011)  

End-to-end Maintenance and Support (Jan 2011- June 2013) 

E-rate Consultation (Consulting Phase: March 2011-June 2013, Application Phase: Dec 2011-June 2013) 

Librarian FTE Support (North Valley, Miles City, Polson, Ronan, Laurel) (Hiring beginning Jan 2011) 

Outreach Campaign (June 2011-Dec 2012) 

Expand/ Upgrade Broadband at 29 sites (April 2011-March 2013) 

Library Technology Trainer (July 2011-June 2013) 

Accessibility Upgrades/ Renovations (Bicentennial, Lincoln-Eureka, Ronan, Glasgow: 

April 2011-June 2012) 

Coordinate with Partners (AARP, DPHHS, MTDA: Jan 2011-June 2013) 

Missoula Mobile PCC (Operational by June 2011) 


